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:Email to presentation to call participants.

éScheduIe weekly update calls and include DWR on the next one.
EGather all data from ravine 4 and send to EPA [Ken).

éCoIlect surface water / sediment samples at confluence w/ Broad River.
gAttempt sampling of sediment in west starm water pond.

éSampIe liquid in west storm water pond.

éProvide Sampling Analysis Plan to EPA,

éProvide first draft proposal for soil remediation/removal.

iInstall free liquid recovery system and remove accessible saturated soils in
érafﬁnate and maintenance ponds.

EContinue installing monitoring wells for further delineation

éPhase 1 soil remediation
§Conﬁrmation sampling of native soil

EConfirm drilling method and schedule {sonic vs. auger)

gPerform pH and metals samplinz and analysis in Ravine #1
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:Complete (9/24)
ECompIete (9/24)
éComplete {9/24)
ECompIete (9/28)
éComplete {9/28)
ECompIete (9/24)
éComplete {9/24)
ESee item 12

gMaintenance pond completed on
210/01. Raffinate pond delayed due
ito rain. Forecast 10/14.

SH l i ! feasibled
;Drilling contractor confirmed for
:November 29th start.

EDecision taken to use sonic
idrilling. Timing to be confirmed.
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